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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Armored Vehicle Program

1.  This Modification 41 to Delivery Order 0019 under Requirements Contract DAAE07-00-D-M051 is a supplemental

agreement.

2.  Conditional Acceptance.  The purpose of this modification is to establish the parameters for the conditional

acceptance of fifty-seven (57) Stryker Vehicles as follows:

    a.  Infantry Carrier Vehicles (ICV)- a quantity of thirty-four (34)ICVs may be inspected and conditionally

accepted at the London, Ontario, Canada facility.

    b.  Infantry Carrier Vehicles (ICV) - a quantity of thirteen (13) may be inspected and conditionally accepted at

the Anniston, Alabama facility.

    c.  Reconnaissance Vehicles (RVs) - a quantity of two (2) RVs may be inspected and conditionally accepted at the

Anniston, Alabama facility.

    d.  Fire Support Vehicles (FSV) - a quantity of three (3) FSVs may be inspected and conditionally accepted at the

Anniston, Alabama facility.

    e.  Medical Evacuation Vehicles (MEV) - a quantity of five (5) MEVs may be inspected and conditionally accepted

at the Anniston, Alabama facility.

3.  The Contractor Vehicle Serial Numbers will be established at the time of conditional acceptance.

4.  Conditional Acceptance Agreement.  The conditional acceptance of the above referenced vehicles is contingent upon

full compliance with the terms and conditions of this modification.  Failure to meet any requirement contained

herein, as well as compliance with any milestone identified in this modification, any retrofit or corrective action

requirements or any other condition of the modification, may upon PCO review be grounds for revoking this

modification and end the conditional acceptance agreement.  The contractor shall brief the PCO weekly on compliance

with the terms and milestones contained in this modification which are due for completion by the day of the review.

The briefing shall be conducted no later than Thursday each week. In the event the applicable terms of this

modification have not been met, the PCO may stop the conditional acceptance of any vehicle the following week.

5.  Baseline Configuration.  The baseline configuration for these vehicles are as follows:

    a.  ICVs from the London facility were manufactured to the Contractor's General Assembly ICV Part Number 10651420-

001 (12479551), dated 20 February 2002.

    b.  ICVs from the Anniston facility were manufactured to the Contractor's General Assembly ICV Part Number

10651420-001 (12479551) and Engineering Release Record (ERR) Number GDV0220, dated 6 March 2002.

    c.  RVs from the Anniston facility were manufactured to the Contractor's General Assembly RV Part Number 10654838-

011 (12479552)and Engineering Release Record (ERR) Number GDV0430, dated 7 June 2002.

    d.  FSVs from the Anniston facility were manufactured to the Contractor's General Assembly FSV Part Number

12479556 and Engineering Release Record (ERR) Number GDV0616, dated 24 September 2002.

    e.  MEV from the Anniston facility were manufactured to the Contractor's General Assembly MEV Part Number

12479558 and Engineering Release Record (ERR) Number GDV0570, dated 5 September 2002.

6.  Production Management Delivery Team.

    a.  The Contractor shall participate and support the current Joint Government-Contractor Delivery Team.

    b.  Delivery Team's Responsibilities.  The Team's primary responsibility shall be the timely identification of

production issues that may impact delivery of Stryker Brigade Combat Team (SBCT) Vehicles to support the program.

The team shall ensure that all schedule related vehicle delivery issues including but not limited to shortages and

parts non-compliance are fully and expeditiously coordinated between the Contractor and Government.

    c.  Meeting Schedule.  At a minimum, the Team shall meet at least once a week or more often if program issues

warrant.  The PCO shall designate a Government Delivery Team Associate Project Manager (APM).  The Delivery Team APM
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will identify the time and place for the meetings and set the meeting agenda/topics for team review.  The Team will

identify action items and suspense.  The actions of the team will be reported at the monthly and quarterly program

reviews.

7.  The contract provisions of C.3.10 are waived for the vehicles covered by this modification subject to the

following conditions:

    a.  The contractor complies with requirements covered by previous modifications to correct and retrofit any

cadmium or  Hexavalent Chromium coated or treated parts in the vehicles covered by this modification. (Reference

contractor waivers W-BCT-0002, W-BCT-0004, W-BCT-0005 R1, W-BCT-0031 R1, W-BCT-0025 R1, and D-BCT-0002 R1).

    b.  The contractor provides a list of cadmium and hexavalent chromium treated parts specific to each of the

vehicles accepted herein.  The lists will be included in the contract file and will be used for corrective action

tracking until all parts have been cleaned up and retrofitted or identified/supported as parts without any

technically acceptable alternatives.  In accordance with the Contract Data Requirements List (CDRL) Number A044, the

contractor shall provide the vehicle specific lists within 30 business days of DD 250 approval.

8.  The contractor has an affirmative obligation to provide notice to the Government of any failures, defects

(excluding minor defects) or deficiencies in parts, components or assemblies provisionally released.  The contractor

shall promptly notify the Government of any failure, defect, or deficiency noted during contractor testing. The

contractor assumes total responsibility to timely correct any failures to meet the contract requirements. For

vehicles accepted but not yet shipped, the contractor shall correct the hardware/software by removal of deficient

components and reinstallation of approved hardware/software. If the vehicle has been shipped,

correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Government

elects to make its own correction/installation of any deficiencies after delivery/shipment, it shall be entitled to

an equitable adjustment of the contract prices.

9.  Prior to presenting the vehicle to the Government for conditional acceptance, the contractor shall perform the

Final Inspection Report (FIR), to include the application of exterior vehicle paint and the installation of all

exterior stowage items and weighing the vehicle, in accordance with:

     a.  ICV FIR Revision H, dated 4 June 2004.

     b.  RV FIR Revision B, dated 12 December 2003.

     c.  FSV FIR Revision B, 23 April 2004.

     d.  MEV FIR Revision B, 12 December 2003.

10.  Pursuant to the vehicle configuration unique FIR identified in the paragraph above, the subject vehicles will be

conditionally accepted.  These vehicles will be conditionally accepted until all terms of acceptance, including but

not limited to those listed in this modification, are fulfilled.  This conditional acceptance shall not relieve the

Contractor from complying with all requirements of the terms and conditions of the contract.

11. Part Shortages. Any part shortages or additional vehicle issues not covered under this modification require

Government approval.

12. Contractor's Vehicle Tracking Database.  The Contractor shall provide and track all required retrofit data for

each vehicle delivered to the Government to include all COTPIs (Changes Other Than Product Improvements) or

additional changes requiring retrofit.  The Contractor shall provide and maintain an automated solution available to

the Government within the IDE.  The Contractor's retrofit tracking database shall incorporate all the information,

for any reason, related to required, known, or planned retrofits of the vehicles.  The Contractor shall identify and

track all missing or corrected parts that require retrofit.  The Contractor's database shall identify software

changes, hardware changes, as well as unresolved/open issues pending corrective action identification.  The database

shall include Product Improvement Notifications (PINs), COTPIs requiring retrofit, as well as warranty or Correction

Of Deficiency (COD) retrofit actions.  The contractor's database shall include a report feature which is structured

so that the data can be sorted by retrofit items/issues as well as by vehicle.  The vehicle's specific list of

retrofit item(s) and their installation date(s) determine the start date for the extended warranties of those items.

13.  In the event the Block Improvement Performance Testing identifies contractor responsible vehicle discrepancies,

the contractor shall perform corrective action and/or retrofit of all vehicles previously accepted with the Embedded

Training and Diagnostics Block Improvements.  The corrective action and/or retrofit of the vehicles shall be

performed at a location specified by the Government, at no additional cost to the Government.

14.  Cold Region Test Center(CRTC), Common Vehicle, and Field Issues.  The Contractor's plan, entitled "Sales Issues
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Revision N-17" dated 1 October 2004, reflects the path forward concerning the CRTC, Common Vehicle, and Field Issues

and is incorporated into this modification by reference.

15.  The Government conditionally accepts vehicles pending failure analysis and resolution/corrective action (if

required) of the Field/Test Issues and Performance Specification requirements.  The issues and applicable withholds

are specified in Attachment 1. The contractor shall perform any required corrective action and/or retrofit (if

required) at a location specified by the Government, at no additional cost to the Government.

16.  The contractor may invoice for any Field/Test/Performance Specification vehicle price withhold, as referenced on

the DD 250 for each vehicle, in the following manner:

     a.  The contractor may invoice for 50% of a specific withhold when the contractor certifies that replacement

parts/material are available for vehicle application.  The contractor may invoice for the remaining 50% of the

withhold when the vehicle retrofit has been completed and an authorized Government representative has inspected and

accepted the retrofit.

     b.  In the event the vehicles are not available for the contractor to perform the retrofit within 30 days after

receipt of retrofit material, the contractor may invoice for an additional 30% of the price withhold.  The remaining

20% shall be withheld until the retrofit has been completed and an authorized Government representative has inspected

and accepted the retrofit.

     c.  If both parties agree that no vehicle retrofit is required, the contractor may invoice for 100% of the

Field/Test Issues and Performance Specification withholds.

17.  Armor (14.5mm).  The parties agree to the following related to 14.5mm ballistic integrity:

     a.  Armor Gaps.  Spaces between armor to armor hull mounted in-plane modules shall not exceed 4mm.  Spaces

between hull mounted modules and hatches mounted in-plane shall not exceed 10mm.

     b.  Armor Panels Displaying Blisters.  Prior to conditional acceptance, the contractor shall repair any armor

panels discovered to have blisters in accordance with the Government approved IBD, General Manufacturing Instructions

Number 24 Revision B, entitled "Repair of Surface Imperfections on Integral Armor, Referred to as "Blisters"".  The

DD 250 of any vehicle that had armor panels repaired using the above referenced procedure shall be annotated to list

the repaired panels by panel part numbers.

     c.  In the event the 14.5 Armor does not meet the requirements of the contract, the contractor shall perform any

corrective action and/or retrofit of the armor, at a location specified by the Government, at no additional cost to

the Government.

18.  Stryker Configuration Control Board (SCCB).

     a.  The contractor shall ensure that the ECOs/CRs presented to the SCCB include the required information.  The

status of the ECOs/CRs which the Government has objected to shall be documented in the SCCB agendas until

satisfactory closure to the objection.

     b.  The Government will reject any ECO/CR presented or approved at the SCCB without a cooresponding weight off-

set plan.  In the abscence of a weight off-set, any vehicle presented for Government acceptance with the subject

ECO/CR applied may be rejected for acceptance.

19.  The requirements specified in the Vehicle Storage Plan, submitted by the contractor on 27 February 2004, is

incorporated into this modification by reference.  The contractor shall implement the Vehicle Storage Plan at no

additional cost to the Government.

20. Transportability.

    a.  The Contractor/Government shall continue to meet twice each month to discuss weight elements relating to

transportability requirements for all Stryker vehicle configurations, weight reduction plans, and a Transportability

corrective action plan.  No later than 28 October 2004, the contractor shall provide a plan to update the current

vehicle weights which are listed in the Transportability Report (CDRL A010) submission.   Should the contractor fail

to meet transportability/weight plan milestones the Government has the latitude to reduce progress payments.

    b.  The contractor shall provide the Weight Reduction Initative Proposal Phase II in two (2) submittals.  The

contractor shall provide the 1st part of the phase II proposal no later than 15 October 2004 and the final part of

the phase II proposal no later than 22 December 2004.
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21.  At no additional cost to the Government, the contractor shall retrofit the RV and FSV with the grounding strap

for the Smoke Grenade Launcher (ECR/ECO 39845/EM051-0024).  When the  contractor provided material is available, the

contractor shall retrofit all previously accepted vehicles at the next scheduled maintenance period.  The retrofit

shall be performed wherever the vehicle is located.  The contractor shall provide the material for CONUS vehicles no

later than 30 October 2004 and OCONUS vehicles no later than 15 November 2004.

22.  The contractor shall develop a plan to close-out the outstanding Test Incident Reports (TIRs).  No later than 30

October 2004, the contractor shall present a plan which prioritizes and groups the TIRs.  No later than 22 December

2004, the contractor shall provide adequate responses to all TIRs written prior to 22 September 2004.

23.  The contractor shall provide a path forward for the ESV Magnetic Signature Duplicator field issue no later than

15 November 2004.

24. Total Vehicle Price Withholds.  The total vehicle price withhold per vehicle (after the liquidation of progress

payments)for all of the items addressed in this Modification is:

    a.  ICV:  $22,250 per ICV with armor less the rear door/hatch armor, Part Number 10660215-011PEG.

    b.  RV:  $22,050 per RV with armor less the rear door/hatch armor, Part Number 10660215-011PEG.

    c.  FSV:  $25,317 per FSV with armor less the rear door/hatch armor, Part Number 10660215-011PEG.  Excluding the

armor shortages, all FSV part shortages will be available no later than 15 December 2004 and the contractor shall

install the parts no later than 30 January 2005 contingent upon vehicle availability.

    d.  MEVs:  $22,050 per MEV with armor less the rear door/hatch armor, Part Number 10660215-011PEG.

25.  The CLIN 0300 narrative is corrected to read "c. Cuppola versus Remote Weapon Station (RWS) at a decrease of

$90,238 per vehicle" instead of "c. Cuppola versus Remote Weapon Station (RWS) at a decrease of $29,578 per vehicle".

 This vehicle reduction was executed under a prior modification.

26.  Shipping instructions.

     a.  In order to ensure the vehicle shipping height does not exceed 110 inches, the contractor shall stow and

fold the RWS into its transport position prior to shipping.

    b.  Subsequent to vehicle conditional acceptance, should the vehicles be shipped in place, the contractor shall

be responsible for the cost, the security, and maintenance of the vehicles shipped in place.  The Government shall

not incur any expense due to the shipment of the vehicles in place unless such action is a result of Government

direction.

    c.  The shipping instructions:

        1)  Shipping instructions applicable to the RVs under Sub-CLIN 0300AA will be provided under a future

modification.

        2)  Sub-CLIN 0400AC is included in this modification to provide revised shipping instruction for FSVs

conditionally accepted under Modification 31.

        3)  Shipping instructions applicable to the MEV under Sub-CLIN 0700AE will be provided under a future

modification.

        4)  Shipping instructions applicable to all other vehicles covered under this modification are provided in

Section B of this modification.

27.  As a result of this modification, the total price of Delivery Order 0019 is neither increased nor decreased.

Except as specifically stated above, all other terms and conditions of Delivery Order 0019 remain unchanged and in

full force and effect.

                                               *** END OF NARRATIVE A 038 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          NSN: 2320-01-481-8575

              FSCM: 19207

              PART NR: 12479551

              SECURITY CLASS: Unclassified

0001AA        PRODUCTION QUANTITY                                        47          EA   $ 1,383,076.000  $     65,004,572.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: INFANTRY CARRIER VEHICLE -BCT

              PRON: X13GX087X1    PRON AMD: 17    ACRN: AA

              AMS CD: 31107180008

                The unit price for each Infantry Carrier

                Vehicle under CLIN 0001 includes the following

                hardware changes:

                a.  DVE Bracket Assembly at an increase of

                    $50 per vehicle.

                b.  Weight Reduction Initiatives at a

                    decrease of $19,700 per vehicle.

                              (End of narrative B003)

                CLIN REVISED BY MODIFICATION 41.

                              (End of narrative B004)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909533031H001            M                1

              DEL REL CD        QUANTITY              __________     ______________

                 009         DELETED

                 010         DELETED

                 011         DELETED

                 012         DELETED

                 013         DELETED

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR
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                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               016  W909534134A003  W81DJM    M     W4UJAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               7            30-SEP-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000

              MARK FOR:  W4UJAA

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               017  W909534268A001  W81DJM    M     W4JUAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               7            31-OCT-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000

              MARK FOR:  CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               018  W909534268A002  W81DJM    M     W4UJAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               7            30-NOV-2004
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              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000

              MARK FOR:  W4UJAA

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               019  W909534268A003  W81DJM    M     W4UJAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            31-DEC-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000

              MARK FOR:  W4UJAA

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               020  W909534268A004  W81DJM    M     W4UJAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               7            31-DEC-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000
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              MARK FOR:  W4UJAA

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               021  W909534268A005  W81DJM    M     W4UJAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               5            31-JAN-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000

              MARK FOR:  W4UJAA

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               022  W909534268A006  W81DJM    M     W4UJAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               6            31-JAN-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000

              MARK FOR:  W4UJAA

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

  9 19

DAAE07-00-D-M051/0019 41

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

DOC REL CD 016 MILSTRIP W90953-4134-A003

DOC REL CD 017 MILSTRIP W90953-4268-A001

DOC REL CD 018 MILSTRIP W90953-4268-A002

DOC REL CD 019 MILSTRIP W90953-4268-A003

DOC REL CD 020 MILSTRIP W90953-4268-A004________________________________________

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contact PM BCT Security

Keith Whitten, (586) 753-2135.

SHIP THRU:

DODAAC: W91A2N

Ft. Lewis Fielding Office

Bldg 3041

Ft. Lewis, WA 98433-5000

MARK FOR:

Mr. Covington, PH: (253) 966-4851/

             CELL: (253) 405-2697

     Ms. Bray, PH: (253) 966-4851

SHIP TO:

DODAAC: W81DJM

USAG Alaska SSA

SAT STOR SSA DOL STOR BR BLDG 804

BLDG 804 WAREHOUSE ST. TPF

FT. RICHARDSON, AK 99505-7000

MARK FOR:

MAJ Tom Deakins, BLDG 806

DOC REL CD 021 MILSTRIP W90953-4268-A005

DOC REL CD 022 MILSTRIP W90953-4268-A006________________________________________

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contact PM BCT Security

Keith Whitten, (586) 753-2135.

SHIP TO:

DODAAC: W91A2N

Ft. Lewis Fielding Office

Bldg 3041

Ft. Lewis, WA 98433-5000

MARK FOR:

Mr. Covington, PH: (253) 966-4851/

             CELL: (253) 405-2697

     Ms. Bray, PH: (253) 966-4851

                              (End of narrative F002)

0300          NSN: 2320-01-481-8572

 10 19

DAAE07-00-D-M051/0019 41

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              FSCM: 19207

              PART NR: 12479552

              SECURITY CLASS: Unclassified

0300AA        PRODUCTION QUANTITY                                         2          EA   $ 1,193,251.000  $      2,386,502.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: RECONNAISSANCE VEHICLE - BCT

              PRON: X13GX088X1    PRON AMD: 13    ACRN: AA

              AMS CD: 31107180008

                The unit price for each Reconnaissance

                Vehicle under CLIN 0300 includes the following

                hardware changes:

                a.  DVE Bracket Assembly at an increase of

                    $50 per vehicle.

                b.  Weight Reduction Initiatives at a

                    decrease of $19,700 per vehicle.

                c.  Cuppola versus Remote Weapon Station (RWS)

                    at a decrease of $90,238 per vehicle.

                              (End of narrative B004)

                CLIN REVISED BY MODIFICATION 41.

                              (End of narrative B005)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909533031H002  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          008

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 009               2            31-JAN-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

 11 19

DAAE07-00-D-M051/0019 41

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0400          NSN: 2320-01-481-8574

              FSCM: 19207

              PART NR: 12479556

              SECURITY CLASS: Unclassified

0400AA        PRODUCTION QUANTITY                                         3          EA   $ 1,206,567.000  $      3,619,701.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FIRE SUPPORT VEHICLE - BCT

              PRON: X13GX089X1    PRON AMD: 11    ACRN: AA

              AMS CD: 31107180008

                The unit price for each Fire Support Vehicle

                under CLIN 0400 includes the following

                hardware changes:

                a.  DVE Bracket Assembly at an increase of

                    $50 per vehicle.

                b.  Weight Reduction Initiatives at a

                    decrease of ($19,700) per vehicle.

                c.  Cuppola versus Remote Weapon Station

                    (RWS) at a decrease of $89,308 per

                    vehicle.

                              (End of narrative B002)

                CLIN REVISED BY MODIFICATION 41.

                              (End of narrative B003)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  DELETED

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909534134A010  W44DQ1    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0H

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            30-SEP-2004

              FOB POINT: Origin

 12 19

DAAE07-00-D-M051/0019 41

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W44DQ1)   SR W0VG DOL STK REC ACCT

                         BLDG 2243 HIRSCH ROAD

                         FT SILL               OK 73503-5100

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               006  W909534268A013  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0H

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-SEP-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

DOC REL CD 004 MILSTRIP W90953-4134-A010________________________________________

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contract PM BCT Security

Keith Whitten, (586) 753-2135.

SHIP TO:

Supply Dr, Bldg 2243

W44DQ1 DOL

ATTN: Force Mod Coordinator

      Roger Casinger, CML (580) 442-3603/2653

Total Package Fielding

Fort Sill, OK 73503-5100

DOC REL CD 006 MILSTRIP W90953-4268-A013________________________________________

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contract PM BCT Security

 13 19

DAAE07-00-D-M051/0019 41

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

Keith Whitten, (586) 753-2135.

SHIP TO:

DODAAC: W91A2N

Ft. Lewis Fielding Office

Bldg 3041

Ft. Lewis, WA 98433-5000

MARK FOR:

Mr. Covington, PH (253) 966-4851/

             CELL (253) 405-2697

     Ms. Bray, PH (253) 966-4851

                              (End of narrative F001)

0400AC        PRODUCTION QUANTITY                                         7          EA   $ 1,206,419.000  $      8,444,933.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FIRE SUPPORT VEHICLE - BCT

              PRON: X13GX089X1    PRON AMD: 11    ACRN: AA

              AMS CD: 31107180008

CLIN REVISED BY MODIFICATION 41.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W909534134A009  W81DJM    M     W4UJAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0H

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               6            04-AUG-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000

              MARK FOR:  W4UJAA

 14 19

DAAE07-00-D-M051/0019 41

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               005  W909534134A011  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0H

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            04-AUG-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

                             (Deleted narrative F001)

DOC REL CD 005 MILSTRIP W90953-4134-A011________________________________________

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contract PM BCT Security

Keith Whitten, (586) 753-2135.

SHIP TO:

DODAAC: W91A2N

Ft. Lewis Fielding Office

Bldg 3041

Ft. Lewis, WA 98433-5000

MARK FOR:

Mr. Covington, PH (253) 966-4851/

             CELL (253) 405-2697

     Ms. Bray, PH (253) 966-4851

                              (End of narrative F002)

0700          NSN: 2320-01-481-8580

              FSCM: 19207

              PART NR: 12479558

 15 19

DAAE07-00-D-M051/0019 41

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              SECURITY CLASS: Unclassified

0700AA        PRODUCTION QUANTITY                                         4          EA   $ 1,176,766.000  $      4,707,064.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MEDICAL EVACUATION VEH - BCT

              PRON: X13GX092X1    PRON AMD: 10    ACRN: AA

              AMS CD: 31107180008

                The unit price for each Medical Evacuation

                Vehicle under CLIN 0700 includes the following

                hardware changes:

                a.  DVE Bracket Assembly at decrease of $50

                    per vehicle.

                b.  Weight Reduction Initiatives at a

                    decrease of $19,700 per vehicle.

                c.  Litter Lift at $32,237 per vehicle.

                d.  Attendant Seat at $2,715 per vehicle.

                e.  Oxygen Bottle Bracket at $1,391 per

                    vehicle.

                              (End of narrative B005)

                CLIN REVISED BY MODIFICATION 41.

                              (End of narrative B006)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  DELETED

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               005  W909534134A016  W81DJM    M     W4UJAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0P

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            30-SEP-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81DJM)   XU W4UJ USAG ALASKA

                         SAT STOR SSA SUP DIV DOL BLDG 804

                         600 RICHARDSON DRIVE   TPF

                         FT RICHARDSON         AK 99505-7000

 16 19

DAAE07-00-D-M051/0019 41

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              MARK FOR:  W4UJAA

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contact PM BCT Security

Keith Whitten (586) 753-2135.

SHIP THRU:

DODAAC: W91A2N

Ft. Lewis Fielding Ofice

Bldg 3041

Ft. Lewis, WA 98433-5000

MARK FOR:

Mr. Covington, PH: (253) 966-4851/

             CELL: (253) 405-2697

     Ms. Bray, PH: (253) 966-4851

SHIP TO:

DODAAC: W81DJM

USAG Alaska SSA

SAT STOR SSA DOL STOR BR BLDG 804

BLDG 804 WAREHOUSE ST. TPF

FT. RICHARDSON, AK 99505-7000

MARK FOR:

MAJ Deakins, BLDG 806

                              (End of narrative F001)

0700AE        PRODUCTION QUANTITY                                         1          EA   $ 1,176,766.000  $      1,176,766.00              ___________________                                                          ______________   __________________

              NOUN: MEDICAL EVACUATION VEH - BCT

              PRON: X13GX092X1    PRON AMD: 10    ACRN: AA

              AMS CD: 31107180008

CLIN ADDED BY MODIFICATION 41

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

 17 19

DAAE07-00-D-M051/0019 41

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               006  W909534134A017  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0P

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            04-SEP-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

 18 19

DAAE07-00-D-M051/0019 41

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0700AA  X13GX092X1             AA       1        $       5,883,830.00  $      -1,176,766.00            $       4,707,064.00

        31107180008                   3GXP01

        A13P30082RX1

0700AE  X13GX092X1             AA       1        $               0.00  $       1,176,766.00            $       1,176,766.00

        31107180008                   3GXP01

        A13P30082RX1

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32033000035R5R07P31107131E9  S20113                W56HZV           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     375,021,992.00              $               0.00              $     375,021,992.00

 19 19

DAAE07-00-D-M051/0019 41

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE
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